COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2013

ESTI MATE SUMVARY 09: 00: 37
CONTI D C18455 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18455- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0  DAYS TI VE ALLOW 75 WORK DAYS
US 138 TI MBER BRI DGES PHASE- | | PERCENT TI ME: 77.33 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. STA1381- 007
US 138 TI MBER BRI DGES PHASE- | |
NAMVE OF RQAD: 138A
PRQIECT COUNTI ES: LOGAN SEDGW CK
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 03/ 29/ 2013 DATE TI ME STARTED 11/ 13/2012
P.O BOX 336638 DATE LET 08/ 30/ 2012 DATE WORK BEGAN
DATE AWARDED 09/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 18/ 2012 DATE ACCEPTED
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 11/ 13/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  1,192,081.10 PARTICl PATING $ 957, 502. 85 $ 57,694.78
AWARD PROJECT AM: $ 1,047, 656.80 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 80. 329 TOTAL EARNI NGS 957, 502. 85 57,694.78
FUNDS AVAI LABLE: $ 234,578.25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 957, 502. 85 57, 694. 78
TOTAL CLAI VB $ 0. 00 RETAI NAGE -15,714.85 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 941, 788. 00 57,694.78
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 941, 788. 00 57, 694. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57, 694. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18455- BI D ESTI MATE RUN 04/ 05/ 2013
PRQIECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 49. 000 49. 000
SY 0. 000 0. 00
10. 00000 49. 000 490. 00
0007 202-00250 Rem Pavenent Mar ki ng 3, 000. 000 688. 000
SF 0. 000 0. 00
7.00000 688. 000 4,816. 00
0010 202-01130 Renoval of Guardrail Type 3 210. 000 157. 000
LF 53. 000 265. 00
5. 00000 210. 000 1, 050. 00
0012 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0015 202-06000 Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0017 203-00000 Uncl Excav 719. 000 719. 000
CcY 0. 000 0. 00
13. 75000 719. 000 9, 886. 25
0020 203-00060 Enbanknent Material (Conplete In Place) 1, 103. 000 651. 000
CcY 452. 000 9, 944. 00
22.00000 1, 103. 000 24, 266. 00
0025 203-01500 Bl adi ng 100. 000 17. 000
HOUR 16. 000 1, 520. 00
95. 00000 33. 000 3,135. 00
0030 203-01597 Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00
0035 206-00200 Structure Backfill (dass 2) 33. 000 33. 000
CcY 0. 000 0. 00
24. 00000 33. 000 792. 00
0040 208-00002 *Erosion Log (12 Inch) 700. 000 275. 000
LF 100. 000 400. 00

4. 00000 375. 000 1, 500. 00



CONTI D: C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO. 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0.00
0050 208- 00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0055 208- 00045 *Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0060 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0065 208-00103 *Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0.00
0070 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 4.000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0080 208-00107 *Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0.00
0085 208- 00206 Erosi on Control Supervisor 90. 000 47.000
DAY 25. 000 1, 625. 00
65. 00000 72.000 4, 680. 00
0090 212- 00006 *Seedi ng (Native) 2. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0.00
0095 212-00032 *Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0.00



CONTI D C18455 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18455- BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0100 213-00002 *Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0105 213-00061 *Mil ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0110 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 600. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0115 304- 06007 *Aggregat e Base Course (C ass 6) 290. 000 209. 000
cY 81. 000 5, 265. 00
65. 00000 290. 000 18, 850. 00
0120 304- 07009 *Aggregate Base Course (O ass 7) (Special) 62. 000 20.910
TON 0. 000 0. 00
50. 00000 20. 910 1, 045. 50
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0130 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 650. 000 164. 500
TON 0. 000 0. 00
130. 00000 164. 500 21, 385. 00
0135 603-10240 24 Inch Corrugated Steel Pipe 90. 000 90. 000
LF 0. 000 0. 00
65. 00000 90. 000 5, 850. 00
0140 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 486. 000 0. 000
LF 486. 000 16, 038. 00
33. 00000 486. 000 16, 038. 00
0145 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 3. 000 2,550. 00
850. 00000 3. 000 2,550. 00
0150 606-01385 *Transition Type 3J 4. 000 0. 000
EACH 4.000 4, 600. 00
1, 150. 00000 4. 000 4, 600. 00



CONTI D: C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO. 0005 09: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 606- 01390 *End Anchorage Type 3K 4.000 0. 000
EACH 4.000 5, 200. 00
1, 300. 00000 4.000 5, 200. 00
0160 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 2,200. 00
2, 200. 00000 1. 000 2, 200. 00
0165 607-11525 *Fence (Plastic) 80. 000 80. 000
LF 0. 000 0. 00
2. 75000 80. 000 220. 00
0170 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0175 612-00003 Delineator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0177 621-00450 Det our Pvnt 93. 000 93. 000
Sy 0. 000 0. 00
71. 00000 93. 000 6, 603. 00
0180 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0.638
LS 0. 000 0. 00
142, 000. 00000 0.638 90, 596. 00
0190 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 100 1, 000. 00
10, 000. 00000 0.900 9, 000. 00
0195 627-00005 *Epoxy Pavenent Mar ki ng 75. 000 51. 000
GAL 0. 000 0. 00
400. 00000 51. 000 20, 400. 00
0200 627-00011 *Pavenent Marking Paint (Waterborne) 94. 000 94. 000
GAL 0. 000 0. 00
40. 00000 94. 000 3, 760. 00



CONTI D C18455 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18455- BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0202 627- 30405 Pref orm Thernopl astic Pvnt Mg (WB) 38. 000 38. 000
SF 0. 000 0. 00
30. 00000 38. 000 1, 140. 00
0205 630-00000 *Fl aggi ng 400. 000 262. 000
HOUR 29. 500 29.50
1. 00000 291. 500 291.50
0210 630- 00007 *Traffic Control Inspection 100. 000 57. 000
DAY 26. 000 1, 430. 00
55. 00000 83. 000 4, 565. 00
0215 630-00012 *Traffic Control Managenent 36. 000 28. 000
DAY 2.000 3, 200. 00
1, 600. 00000 30. 000 48, 000. 00
0220 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 000 0. 00
2,900. 00000 3. 600 10, 440. 00
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 20. 700
EACH 0. 000 0. 00
125. 00000 20.700 2,587.50
0230 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 31. 500
EACH 0. 000 0. 00
230. 00000 31. 500 7,245.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 122. 000 109. 800
EACH 0. 000 0. 00
230. 00000 109. 800 25, 254. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
600. 00000 1. 800 1, 080. 00
0247 630-80358 Fl ash Arrow Panel (C Ty) 5. 000 4.500
EACH 0. 000 0. 00
2, 750. 00000 4.500 12, 375.00



CONTI D C18455 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 630- 80360 *Drum Channel i zi ng Devi ce 92. 000 82. 800
EACH 0. 000 0. 00
1. 00000 82. 800 82. 80
0252 630-80363  Drum Channel Dev (Light) (F) 18. 000 16. 200
EACH 0. 000 0. 00
55. 00000 16. 200 891. 00
0255 630-80370 Concrete Barrier (Tenporary) 384. 000 345. 600
LF 0. 000 0. 00
35. 00000 345. 600 12, 096. 00
0260 630-80380 *Traffic Cone 234.000 210. 600
EACH 0. 000 0. 00
11. 00000 210. 600 2,316. 60
0265 630-80384 *Tubul ar Mar ker 67. 000 60. 300
EACH 0. 000 0. 00
1. 00000 60. 300 60. 30
0270 630-85010 *| npact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
6, 500. 00000 3. 600 23, 400. 00
0275 700-70010 F/ A M nor Contract Revisions 8, 580. 750 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70016 F/ A Fuel Cost Adjustnent 2, 000. 000 1, 619. 100
F A 52. 280 52.28
1. 00000 1,671. 380 1,671.38
0290 700-70019 F/ A Asphalt Cenment Cost Adjustnent 8, 000. 000 4, 940. 920
F A 0. 000 0. 00
1. 00000 4, 940. 920 4, 940. 92
0295 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQIECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0300 700- 70025 F/A Quality Incentive Payment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 661, 089. 00 $ 55,318.78 % 433, 909. 75
CAT NO0300 STRUCTURES A-27-F
0320 202- 00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0325 202- 00220 Renoval of Asphalt Mat 93. 000 93. 000
Sy 0. 000 0. 00
6. 00000 93. 000 558. 00
0330 202- 00425 Renoval of Bridge Railing 26. 000 26. 000
LF 0. 000 0.00
20. 00000 26. 000 520. 00
0335 203-00100 Mick Excavation 104. 000 104. 000
(&% 0. 000 0. 00
16. 00000 104. 000 1, 664. 00
0340 206- 00000 Structure Excavation 43. 000 43. 000
cY 0. 000 0. 00
18. 00000 43. 000 774.00
0345 206- 00100 Structure Backfill (dass 1) 104. 000 104. 000
cY 0. 000 0. 00
24. 00000 104. 000 2,496. 00



CONTI D C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18455- BI D ESTI MATE RUN 04/ 05/ 2013
PRQIECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES A-27-F

0350 206- 00200 Structure Backfill (O ass 2) 43. 000 43. 000
(e 0. 000 0. 00
24. 00000 43. 000 1, 032. 00
0355 403- 34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 14. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0.00
0360 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0.00
0365 601- 03030 Concrete Cass D (Box Culvert) 13. 000 13. 000
(e 0. 000 0. 00
575. 00000 13. 000 7,475.00
0370 602-00020 Rei nforcing Steel (Epoxy Coated) 968. 000 968. 000
LB 0. 000 0. 00
1. 10000 968. 000 1, 064. 80
0375 603-71204 12x4 Foot Concrete Box Cul vert (Precast) 40. 000 40. 000
LF 0. 000 0. 00
1, 300. 00000 40. 000 52, 000. 00
CAT 0300 CURRENT AMI  $ 84, 403. 80 $ 0.00$ 82, 583. 80

CAT NO0301 STRUCTURES B-24-L (M NOR)

0380 202-00210 Renoval of Concrete Pavenent 285. 000 192. 000
SY 0. 000 0. 00
15. 00000 192. 000 2,880. 00
0385 202-00220 Renoval of Asphalt Mat 152. 000 152. 000
SY 0. 000 0. 00
6. 00000 152. 000 912. 00
0390 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0395 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D C18455 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO 0005 09: 00: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STRUCTURES B-24-L (M NOR)
0400 203-00100 Mick Excavation 245. 000 245. 000
CY 0. 000 0. 00
16. 00000 245. 000 3,920. 00
0405 206- 00000 Structure Excavation 188. 000 188. 000
CY 0. 000 0. 00
18. 00000 188. 000 3,384.00
0410 206-00100 Structure Backfill (dass 1) 467. 000 367. 000
cY 99. 000 2,376.00
24. 00000 466. 000 11, 184. 00
0415 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0420 403-34741  *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 32.000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0425 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0430 601- 03030 Concrete Cass D (Box Cul vert) 199. 000 199. 000
CY 0. 000 0. 00
575. 00000 199. 000 114, 425. 00
0435 602-00020 Rei nforcing Steel (Epoxy Coated) 44, 731. 000 44, 731. 000
LB 0. 000 0. 00
1. 10000 44,731. 000 49, 204. 10
CAT 0301 CURRENT AMI  $ 251,488.10 % 2,376.00 % 245, 909. 10
CAT NOO0302 STRUCTURES B- 24- AQ
0440 202-00240 *Renoval of Asphalt Mat (Pl aning) 13, 263. 000 13, 263. 000
SY 0. 000 0. 00
2.20000 13, 263. 000 29,178. 60
0445 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 026. 320 1, 026. 320
TON 0. 000 0. 00
130. 00000 1, 026. 320 133, 421. 60
CAT 0302 CURRENT AMI $ 162, 600. 20 $ 0.00% 162, 600. 20



CONTI D: C18455 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18455-BI D ESTI MATE RUN 04/ 05/ 2013
PRQJECT: STA1381- 007 ESTI MATE NO. 0005 09: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0450 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0455 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0460 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 32,500. 00 $ 0.00$ 32, 500. 00
PRQJECT TOTAL CURRENT AMI $ 1,192,081.10$ 57,694.78$%  957,502.85



